



## Araluen Creek Restoration Project Plan for Upper Shoalhaven Landcare Council Component

| Work Item   | Key Deliverables  | Outcomes  | Responsibility  |
|---|---|---|---|
| <p><b><u>VIDEO</u></b></p> <p>Video of the project suitable for raising community awareness.</p> <p>To include possible small and large scale remediation options for landowners.</p> <p>Transferable to other valley flood plain communities particularly those previously mining disturbed.</p> | <p>Base line view of the issues, step by step record of remediation plans, execution, participants views and overall</p> <p>A video that is self explanatory and can assist groups become self starting.</p> <p>A video that can be used by Landcare and other groups without requiring major technical advice.</p> | <p>Understanding of the Valley's properties and the subsequent effects and future options for landowners.</p> <p>Community understanding of resilience options given the last 5 rain events have been significantly more destructive than previously.</p> <p>Involvement of many of the local resources thus ensuring the community is well aware of its own strengths and abilities.</p> | <p>Overall is the UDCLG Management</p> <p>USLC will subcontract the videographer and ensure an appropriate record is developed.</p> <p>Funding available \$5 000 for video production.</p> <p>USLC Publicity and Community Awareness Responsibilities (<i>video, workshops and plantings</i>) \$20 000 available.</p> |
| <p><b><u>Workshops</u></b></p> <p>5 workshops to enable landowners to be assisted with erosion issues whether small or large.</p>   | <p>Ensure those landowners on large, medium and small acres are involved.</p> <p>Workshops to also enable raised awareness of the possible increase in such rain events and future resilience required.</p>   | <p>Improved stabilisation of the Valley floor.</p> <p>Less sediment in flows and reduction in kinetic energy when rain events are significant.</p>  | <p>Overall is the UDCLG Management</p> <p>USLC will subcontract the workshops and ensure maximum promotion in the district.</p>   |



| Work Item  | Key Deliverables  | Outcomes   | Responsibility  |
|--|---|--|---|
| <p>Some materials available for erosion remediation that landowners may do themselves.</p> <p>Assistance with bank stabilisation issues re stock, weed, re-vegetation and suitable plantings</p>   | <p>Seek to involve all those in the larger area who may have high flow channels . small tributaries or large tributaries and have experience significant destruction recently.</p>  | <p>Improved community understanding of the fragility of the Valley floor.</p> <p>Increase district wide understanding of rain events and their potential effect on the terrain.</p>  | <p>Funding available \$5 000 for workshops.</p> <p>USLC Publicity and Community Awareness Responsibilities (<i>video, workshops and plantings</i>) \$20 000 available.</p>                                |
| <p><b><u>Re-Vegetation</u></b></p> <p>Engagement of volunteers in the production of 3 000 plants suitable for bank re-vegetation volunteer/landowner plantings 2022 spring.</p> <p>Volunteers can grow now or consideration given to some purchase of seedlings with community volunteers to manage until planting.</p> <p>Suitable plants to be defined and consideration for best options re availability canvassed.</p> | <p>3 000 plants available for major remediated erosion sites.</p> <p>3 000 Tree guards to be purchased by UDCLG (budget line item)</p> <p>Community awareness of suitable vegetation that will assist in prevention of erosion.</p> | <p>Active community prepared to identify and remediate erosion in a variety of water courses.</p> <p>Bank stabilisation for landowners that assists in on-farm production.</p> <p>Increased ability to reduce fencing losses due to rain events.</p> <p>Understanding of the land hydration cycle.</p> | <p>Overall is the UDCLG Management</p> <p>UDCLG will purchase tree guards.</p> <p>USLC Publicity and Community Awareness Responsibilities (<i>video, workshops and plantings</i>) \$20 000 available.</p> |