



## Upper Deua Catchment Landcare Araluen Creek Restoration Project: Plan for Liaison Position

Work Item	Key Deliverables	Outcomes	Responsibility
<p><b><u>Araluen Landowners</u></b></p> <p>Ensure all landowners aware of scope of project including timelines.</p> <p>All landowners with small to large tributaries or high flow channels have been included in project publicity via 2 briefing sessions.</p> <p>Project outline transferable to other valley flood plain communities particularly those previously mined.</p> <p>Maintain contact with videographer to ensure all project steps are covered.</p>	<p>One briefing in Araluen to describe and illustrate the project and enable landowners to identify their point of possible participation.</p> <p>Another briefing in Araluen for those who have expressed interest in either the larger works aspects or the on-farm strategies for smaller erosion issues. To identify their entry point.</p> <p>Individual landowners seeking assistance to be referred to LLS for assessment and then to be prioritised for works and engaged in contract negotiations.</p> <p>Active liaison activity between LLS/Soil Conservation and Landowners to meet Project objectives.</p>	<p>Araluen landowners engaged in active remediation of erosion and engaged in preventative on farm work to mitigate future severe rain events.</p> <p>Valley floor showing flood plain and points of concern for use in other environments within the district.</p> <p>Completion of mitigation work with positive contractual engagement with landowners which sees all major sites remediated.</p> <p>On-farm remedies for smaller erosion issues being instigated by landowners through Landcare Council workshop assistance.</p>	<p>Overall is the UDCLG Management</p> <p>Liaison officer to ensure all landowners aware and engaged in project appropriately.</p> <p>Liaison officer to follow up with all landowners that their contracts were completed as agreed.</p> <p>Liaison officer to consult with USLC officer to ensure Araluen landowners are all aware of the content of the five workshops being run for the project.</p>