



SHOALHAVEN BUSHCARE GROUP/SITE PLAN

CONTACT INFORMATION

Group Name: Bangalee Reserve	
Contact: John & Ann Brown	
Address: 14 Yanderra Rd West Camberwarra	
Tel: 4446 0337	Email: -
Reserve Name: Bangalee	Reserve No: NIL015
Land Tenure: Crown	Comm. Land Type: _

1. Please provide a brief description of your Group's proposed project

The aim of the Group is:

1. to remove weeds and regenerate the area surrounding the picnic area, and approaches from the car park. This includes the adjacent banks of the Shoalhaven River.
2. attend to nearby small weed infestations to prevent further spread

2. Site Map and Group Activities (*see attached hand drawn map*)

Show on the site/mud map what short to long term activities you would like to achieve (choose from activities below or include others to show on your site map with list and descriptions where required)

Bush regeneration/revegetation <ul style="list-style-type: none">• Areas for regeneration, revegetation/planting• Areas of weed control (include species and stages of weed control)	Infrastructure <ul style="list-style-type: none">• Walking tracks, paths• Fencing, bollards• Viewing platform• Signage
--	--

4. SHOALHAVEN BUSHCARE GROUP ACTION PLAN (to be included with site map)

NOTE: Priority should be rated as H = High (within 12 months); M = Medium (1-3 years); L = Low

GROUP ACTION (these should relate to your project description)	PRIORITY	METHOD	TIME
Area A (Wharf track to first walkway) 1. Maintain cleared area of regrowth and weeds 2. Further planting where required	H	<ul style="list-style-type: none"> • Hand pull 	ongoing
Area B (Between 1st and 2nd access track) 1. Maintain cleared area of regrowth and weeds 2. Further planting where required	H	<ul style="list-style-type: none"> • Hand pull 	ongoing
Area C (from 2nd walking track to western reserve) 1. Maintain cleared area of regrowth and weeds 2. Further planting where required	M	<ul style="list-style-type: none"> • Hand removal 	Ongoing
Area D (directly behind toilet block) 1. Maintain cleared area	M	<ul style="list-style-type: none"> • Hand removal 	Ongoing

<p>Area E 1. Spray Lantana with Lantana 600plus manual control May-Nov. 2. continue to spray boundary 3. hand pull Silky Oak seedlings E2- Maintain sprayed area and leave to mulch</p>		<ul style="list-style-type: none"> • Hand removal • Spray • Knock down cut and paint 	Weed= Winter, Plant in Autumn
<p>Area F 1. Treat Madeira Vine and Turkey Rhubarb 2. investigate the Heritage status of the Homestead site, in order to clear up the site and erect heritage interp. signs</p>		<ul style="list-style-type: none"> • Scrape and paint • Hand removal • Spot spray 	ongoing
<p>Area G Maintain with attention to Turkey Rhubarb</p>		<ul style="list-style-type: none"> • Hand removal 	ongoing
<p>Area H 1. Spray and knock down growth in small triangle between H and G 2. ensure no regrowth of Dagga</p>		<ul style="list-style-type: none"> • Spray • Hand remove 	3 monthly
<p>Area I Council to spray Lantana for clearing at a later stage</p>		<ul style="list-style-type: none"> • Spray 	
<p>Area J Council to spray this difficult to access area</p>		<ul style="list-style-type: none"> • Spray 	
<p>Area K 1. Council and Bushcare Group to revegetate bank, using understorey and mid-storey species 2. Maintain cleared areas 3. Council to repair fence</p>		<ul style="list-style-type: none"> • Hand pull 	ongoing

<p>Area L</p> <ol style="list-style-type: none"> 1. cut path down to beach to work out from 2.. Council to establish river access through cut patch 3. Bushcare group to replant area in Autumn 07-08 with long-stems (900 long-stem tubestock) 		<ul style="list-style-type: none"> • replant 	Autumn
<p>Other works</p> <ol style="list-style-type: none"> 1. Target weed for Moth Vine and Madeira Vine in areas outside specified zones 2. Council to install sign advertising Bushcare group on-site 		<ul style="list-style-type: none"> • Hand pull • Spot spray 	

5. Volunteer activities related to the action: (tick the activities that the group volunteers are likely to be doing as part of the action plan)

Type of Activity	Yes	No
Manual weed control (cut & paint, scrape and paint etc)	Yes	
Chemical control (spraying of herbicides)	Yes	
Planting	Yes	
Minor construction (walking track, fencing, outdoor furniture)		No
Propagation & seed collection	Yes	
Education (school groups, field days etc)	Yes	
Other		

6. Council activities related to the action plan (list the activities/actions council will do).

Ref Areas I and J

7. Has a site hazard and risk assessment been completed for the Bushcare site?

Yes

8. List the Personal Protection Equipment Required for volunteers whilst working on the site

PPE Equipment Required	Issues	Date
First Aid Kit		
Gloves		
Sunscreen		
Eye protection		

9. Possible Future Funding

Project	Funding source
Reveg of river bank- 1000 long-stems in Autumn 07-08	

Signature of Bushcare Group Coordinator

SITE WEED LIST

Noxious	Other	Control Method
Lantana		Spray, hand pull
	Turkey Rhubarb	Scrape and paint, hand pull
	Madeira Vine	Scrape and paint, hand pull
	Moth Vine	Scrape and paint, hand pull
	Cape ivy	Scrape and paint, hand pull
Blackberry		Spray, hand pull